

City of Ste. Genevieve Comprehensive Plan Update Estimated Work Schedule

	2022												2023											
	Feb	Mar	April	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sep	Oct	Nov	Dec	
Kick-off																								
Meet with Steering Committee																								
Meet with City staff																								
Review existing plan																								
Data and information collection																								
Data analysis																								
Policies and regulations review																								
Area Profile																								
Existing conditions summary and mapping																								
Public outreach																								
Public meetings (2-4 meetings)																								
Stakeholder interviews																								
Meet with Steering Committee & Staff																								
Vision Development																								
Future Infrastructure & Services Planning																								
Transportation																								
Public Safety																								
Stormwater, Wastewater, Water																								
Disaster Recovery & Resiliency																								
Parks & Rec																								
Future Land Use Plan																								
Public outreach																								
Public meetings (2-4 meetings)																								
Stakeholder interviews																								
Meet with Steering Committee & Staff																								
Implementation Plan																								
1st Draft																								
Public outreach																								
Public meetings (2-4 meetings)																								
Stakeholder interviews																								
Meet with Steering Committee & Staff																								
Final Draft																								
Approval by City																								

Key:

- Public Outreach
- Inventory & Analysis
- Vision, Goals, & Objectives
- Implementation
- Draft Development
- Deliverables